
ill ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. __1L 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 11 /20/18--> 11/25/18 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: l Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01 ; 
soils (non-TSCA); 2) In progress: excavations in Grid No. FJD07-01; 

2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJD07-01 (to property boundary between day care hazardous soils; twelve (12) additional loads 
center and residence at 903 N. Poplar Street); delivered to TSDF; 

3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water 
and correct storm-water controls and containment areas; controls and containment areas; cover and secure 

4) Demobilize for Thanksgiving break. waste stockpiles, 
5) Demobilize for Thanksgiving break. 

OSC Signature: Date: OSC Signature: Date: 

RM Signatur~ u) OJui . ·W Oat ,A 
\\ a0 l~ 'rll~t~ c.o /l . ,..h \ l~i~/l~ 

Upcdming Work Autho;ized 
I I \ \} I 2. 

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume 
off-site T&D of remaining non-hazardous soils stockpile. 

3. Quantity I Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock /Haul Road) 5 Truck Loads - 47.25 tons 
Non-reoulated, non-hazardous soils 12 Truck Loads - 338.82 tons 25 Truck Loads - 651. 71 tons 

4. Number of Personnel Authorized Current Period 

Personnel Catego!)l: Quanti~: Personnel Cateao!)l: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 4 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 
- -

Item Qty Used Not Used I Item Qty Used Not Used I 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 

-
1 1 

cell BobcatTS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000--<lallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
70 kW Generator 1 1 
20' Conex Box 1 1 
6. Comments I Amendments {Include Time\ 
This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21/18 and any off-site hours for reporting and 
removal scheduling during the plan period, ending 11/25/18. 

~ s-) u.) C!>/l- "1;:'.u i..'-/x;:,/t@ 
Signature of OSC Date Sionature of RM I \J oa,e I 

" 
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